
HIGHWAY 101 GAP CLOSURE PROJECT – CENTRAL SAN RAFAEL 
May 14, 2007 – Construction Progress 

 
Viaduct Widening 

• Foundation piles will be driven for the viaduct widening within the next few weeks. 
Portions of the viaduct that is to be widened have been formed and concrete will be 
poured this week.  

 
New Southbound 101 to Eastbound 580 Connector 

• The southbound 101 bridge approach (adjacent to Francisco Boulevard West) is under 
construction.  The bottom portion of the deck and the bridge girders have been poured.  
Bridge deck construction continues.  

• Bridge footings and columns on the east side of Highway 101 are under construction.  
• The median barrier rail on Highway 101 has been removed where another column will be 

placed for the new connector.  
• The construction of retaining walls for the connector (adjacent to Francisco Boulevard 

West) is nearly completed. This area will be backfilled with lightweight blocks in the 
coming weeks.  

• The new bridge abutment foundation at the east end of the connector (close to Bellam) 
has started. The installation of piles for the retaining walls attached to this abutment has 
started.  

• Expect to see falsework (the temporary support system used during the building of the 
bridge) installed over Highway 101 in the coming months.   

 
Highway 101 Widening 

• Southbound highway 101 widening on the west side continues (adjacent to Francisco 
Boulevard West).  The new pavement section consists of lightweight fill (red-looking rock 
fill) which is covered by base rock and asphalt concrete. 

 
Other Miscellaneous Work 

• The foundations have been formed and poured for the new southbound 101 overhead 
signs.  

 
 
 

                                                                     
Bridge Forms and Reinforcement                     Asphalt Concrete Paving Approach to Bridge 
 
 
      



               
101/580 Connector retaining walls                     Francisco Blvd West Retaining Wall –  
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    Bent #7 Column Reinforcement                               Pile Driving Rig and Leads  
 
 
PROJECT SCHEDULE 
 
Original Contract Notice to Proceed April 24, 2006
Original Working Days per Contract 650
Working Days Completed through 5/14/2007 250
Original Contract Completion Date December 2, 2008
Weather Days 14
Other Days Granted by Contract Change Order 1
Total Working Days Added to Contract 15
Revised Contract Completion Date December 22, 2008
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